

Acme Test Corp A — September 2026 Retainer & Delivery Report

Report ID: cmtty2vx1000euii4ksvhme9p • Type: MONTHLY RETAINER • Date: 9/9/2026

RETAINER HOURS USED

3 / 20 hrs

TASKS COMPLETED

1 Sprints

MILESTONES ACHIEVED

1 Delivered

INFRASTRUCTURE SLA

99.99%

1. Executive Summary

During September 2026, the CYBERSTYLE engineering squad delivered consistent performance and high availability for Acme Test Corp A. Key milestones achieved include "Milestone 1: Security Hardening Sign-Off". A total of 1 engineering sprints and deliverable items were completed within the allocated retainer budget of 20 hours. Infrastructure and application health remained stable at 95%.

Key Accomplishments & Deliverables Completed:

- Delivered and verified 1 production sprint deliverables with 100% test coverage.
- Successfully completed and signed off "Milestone 1: Security Hardening Sign-Off".
- Maintained 99.99% infrastructure uptime with zero critical security regressions.
- Preserved optimal account health and proactive dependency patching.

2. Deliverables & Milestones Log

DELIVERABLE TITLE	CATEGORY	STATUS
Milestone 1: Security Hardening Sign-Off	Milestone Deliverable	COMPLETED
September Deliverable: Zero-Trust Security Module	Sprint Task	COMPLETED

3. Next Month Objectives & Roadmap

Next month, engineering focus will transition toward upcoming deliverable milestones, performance optimization, and expanding client portal integrations.

- ! Commence next development sprint and UI acceptance verification.
- ! Execute automated end-to-end regression test suite.
- ! Review architecture and performance metrics in the weekly synchronization.

4. Account & Billing Snapshot

Account Health Status: HEALTHY (95/100)

Total Period Billed: \$0 • Amount Paid: \$0 • Current Balance: \$0

